Cc: Rachel Maddaluna[RMaddaluna@demaximis.comj

To: Hoppe, Michael[Hoppe.Michael@epa.gov];
PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.comj
From: John Rolfe

Sent: Tue 5/20/2014 6:39:16 PM
Subject: RE: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike:

Based upon the current schedule, GLDD plans to work four days to complete the habitat layer. 1
have asked the engineer to inquire about GLDD's plans if work is not complete end of day
Saturday, I plan discuss GLDD's schedule during tomorrows meeting.

I do not believe that GLDD will finish Saturday and would plan to have oversight scheduled till
at least Sunday May 25.

I plan to be on site this Wednesday, Friday and over the weekend. Rachael Maddaluna
(dmi) will be on site Thursday May 22.

Please call me if you have any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 5/20/2014 2:03 PM >>>
Thanks John,

I am working at another Site in Linden, but will try to stop by in the AM to catch a view at low
tide. | also reviewed the work schedule and it looks like GLDD only plans for another four days
of placement. Is that the general understanding at this point?

Thanks.

Michael Hoppe

Federal On-Scene Coordinator
USEPA Region 2

Response and Prevention Branch
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Preparedness Section
Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472

From: John Rolfe [mailto:jrolfe@demaximis.com]

Sent: Tuesday, May 20, 2014 2:00 PM

To: PicunasAE@cdmsmith.com; Hoppe, Michael

Cc: Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna;
LaPoma, Jennifer

Subject: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike, Amy:

RM 10.9 RA work scheduled to restart at 8:30 AM on Wednesday May 21. GLDD plans to continue the
placement of the habitat layer on Wednesday.

No on site work was conducted on Tuesday May 20. GLDD was able to change out the excavator at the
Duraport facility today, the barge is scheduled to move up river tonight in preparation for work on
Wednesday.

Please feel free to contact me with any questions.
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John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail:  jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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